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CCR No. 97-0469A Logged Date 6/5/97 Rev. A Request Type CCR

Priority Routine|:| Urgent Emergency |:| Affected Release A Change Class 1I

Title Update Pre-Release B Testbed EDC HW/Network diagram baseline (Doc: 420-TD-048-002)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem
Update HW/NW diagram:

1. To clearly represent support, Testbed operational platforms and peripherals and Sustaining Engineering (SE) equipment
2. To correct hostnames (EDC is represented as “e” not “ec”) to constrain it to 8 characters

Proposed Solution
See network diagram and IP address attachments

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off Securit Subcontret Sys. E Sys Verf
cience I:I ecurity D ubcontrc l:l ys. Eng l:l YSA:pt El
Cost: None Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Barry Fortlage (signed) Barry Fortlage 6/4/97
Signature Date
Office Pre B Testbed Office Manager (signed) Narayan Prasad 6/5/97
Signature for Rel A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson (signed) Narayan Prasad 6/5/97
Signature Date
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